

Project1
Start: Tue 12/3/24 ID: 0
Finish: Mon 1/6/25 Dur: 24 dys
Comp: 0%

Planning
Start: Tue 12/3/24 ID: 1
Finish: Tue 12/10/24 Dur: 5 dys
Res:

Logical Design
Start: Tue 12/10/24 ID: 3
Finish: Wed 12/18/24 Dur: 6.17 dys
Res:

Physical Design
Start: Tue 12/10/24 ID: 4
Finish: Fri 12/20/24 Dur: 8.33 dys
Res:

Testing
Start: Fri 12/20/24 ID: 6
Finish: Mon 12/30/24 Dur: 6.5 dys
Res:

Analysis
Start: Tue 12/3/24 ID: 2
Finish: Thu 12/12/24 Dur: 7.33 dys
Res:

Coding
Start: Wed 12/18/24 ID: 5
Finish: Thu 12/26/24 Dur: 6.17 dys
Res:

Maintenance
Start: Thu 12/26/24 ID: 7
Finish: Mon 1/6/25 Dur: 6.67 dys
Res:

Project: Project1
Date: Tue 12/3/24

Critical



Milestone



Critical Inserted



Marked



Project Summary



Noncritical



Critical Summary



Inserted



Critical External



Highlighted Critical



Critical Milestone



Summary



Critical Marked



External



Highlighted Noncritical

