ID		Ref	Task Mode	Hazards	Probability(1-10)	Impact(1-10)	RE=(Prob.X Impact)	Risk Severity
1		R1		Changes to requirements specification during coding	8	8	64	🔴
2		R2		Specification takes longer than expected	3	7	21	🔵
3		R3		Significant staff sickness affecting critical path activities	5	7	35	🟡
4		R4		Significant staff sickness affecting non-critical path activities	10	3	30	🔵
5		R5		Module coding takes longer than expected	3	3	9	🟢
6		R6		Module testing demonstrates errors of deficiencies in design	4	8	32	🟡