ID	Task Name	Duration	Start	Finish	Predecess	Res Nan	Critical	Total Slack
0	**Activity Diagram**	**22 dys**	**Tue 11/19/24**	**Thu 12/19/24**			**Yes**	**0 dys**
1	Requirement Collection	5 dys	Tue 11/19/24	Tue 11/26/24			Yes	0 dys
2	Screen Design	6 dys	Tue 11/26/24	Wed 12/4/24	1		Yes	0 dys
3	Report Design	6 dys	Tue 11/26/24	Wed 12/4/24	1		Yes	0 dys
4	Database Design	2 dys	Wed 12/4/24	Fri 12/6/24	2,3		Yes	0 dys
5	User Documentation	5.5 dys	Fri 12/6/24	Fri 12/13/24	4		No	2.5 dys
6	Programming	5 dys	Fri 12/6/24	Fri 12/13/24	4		Yes	0 dys
7	Testing	3 dys	Fri 12/13/24	Wed 12/18/24	6		Yes	0 dys
8	Installation	1 dy	Wed 12/18/24	Thu 12/19/24	5,7		Yes	0 dys

Project: Activity Diagram
Date: Tue 11/19/24

Task		Inactive Summary	External Tasks	
Split		Manual Task	External Milestone	◆
Milestone	◆	Duration-only	Deadline	⬇
Summary		Manual Summary Rollup	Progress	
Project Summary		Manual Summary	Manual Progress	
Inactive Task		Start-only	[	
Inactive Milestone	◇	Finish-only	]	